

Transformation value is on plan while cycle time remains at risk



K4 Control pass rate

96

%

TARGET 95 %

VARIANCE +1

Sample size 412

Aug 2026


On track

Watch


At risk

Not assessed

Six evidence-backed milestones define the path to scale approval



Data readiness concentrates the critical exposure in two cells



RISK REGISTER ID / EXPOSURE / OWNER / MITIGATION			
R1	Source data quality	L5 × I5 Data	Daily cleanse burn-down
R2	Interface latency	L4 × I5 Engineering	Performance war room
R3	SME availability	L4 × I4 Operations	Named alternates
R4	Training completion	L4 × I4 Change	Manager escalation
R5	Vendor access	L4 × I4 Security	Pre-approved access window
R6	Benefits attribution	L2 × I3 Finance	Reconcile baseline monthly

Single-point accountability is explicit across the pilot governance chain

ACTIVITY / DECISION	Sponsor	PMO	Product	Data	Change
Approve charter	A	R	C		
Sign blueprint	A		R	C	
Release pilot	A		R		C
Validate benefits	A	R		C	
Approve scale	A	R	C		I

A

Accountable

R

Responsible

C

Consulted

I

Informed